
Newmark/Muscoy TEAM Conference Call Notes 
4 January 2005 (2:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS Corporation  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly /SBMWD 

General 

� At the 5 January construction meeting, Bill to provide Kim a change order letter confirming 
the need for the 24 differential pressure transducers on WA69. Dwayne will also check the 
O&M manual and advise Kim. 

� Matt discussed construction status of the 19th Street Treatment Plant, Encanto Park Booster 
Station, and the freeway/railroad boring. 

� Per Kim, OK to order the equipment cages for Encanto Park.  URS will generate a change 
order for El-Co to order and install the cages. 

� Mark discussed perforation issues on well 108. 

� Jackie confirmed meeting on 25 January, at 3:00 p.m. 

� Before the 25 January meeting, Dwayne to provide Jackie a draft of picture slideshow. 

� Bill/Mike will provide comments to Adam at the 1/5 meeting on the draft start-up 
procedures. 

� Construction team will meet at the plant on 5 January, 11:00 a.m. 

� The technical project meeting will be held on 26 January at the classroom, construction 
meeting and inspections to be held at the construction sites on 27 January. 

Next Conference Call: 

Monday, 10 January; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


